

Sept 2, 1919
Boys bought
watch Sep. 10, 1919
of ~~Harvard~~
Bingham

~~Put in
to 1st floor
Put in 1st floor
May 26, 1922
1st floor~~

1919

from

May-1926

to

Expense Book for
House.

June 24th.
1926.

Cement to date
(for 21st 170)
(Block)

Cement 13.00
Gravel 3.00

26th Cement 4.00
Gravel .90

27th Gravel 7.40
Cement 8.00
Cement 2.40

28th Cement 1.60
Cement 9.20
Cement 2.40
Cement 2.40

29th Cement 2.40
Cement 6.30
Gravel (100) 6.60
Lime (15) 50

30th Cement (100) 6.40
Cement (50) 4.00
Gravel 6.60

31st Cement 6.40
Total 59.50

Herman & Lovell building outside
wall flooring, plastering and setting
lumber, Herman bringing grates, roof, finish.

Bo
W
O

8
20
Bo
Ho

Total 91

Oct. 23rd Cement 2.40
May 19th 27.
22nd Pasture 16.40
30 Cement 3.00
June 4th Cement (Bugs) 11.25
11th Gravel 8.40
lime 1.50

June 23rd

Cement 1.50
Cement 1.50
Lumber 14.84
nails 1.50
Cement 3.00
door window frames 24.50

July 20th

3 (2-8) boards 1.20
Sibyllet 4.25
oil 3.50

30

nails 3.75
nails 3.75
Euler 19.50

See

Alexander
Flooring 57.85
nails 1.50
Total 91.50

Total	#	278	94
Augo. Erby		23	40
nails		1	00
nails			50
Erby		3	40
plaster	20	3	75
plaster	2 1/2	3	75
plaster	2 1/4	3	75
plaster	2 1/2	3	75
plaster	2 1/2	4	00
Erby		20	60
said		3	20
31. window sash.		2	60
nails			50
Oct. 19.			
lath (long)		1	60
nails			70
Pront door		33	38
Windows			
500 laths		20	00
Alexander		1	70
8 1/2 laths		4	00
plaster			85
23. laths (46)		9	50
Alexander			65
Nov. 10 laths		4	68
11. plaster		7	50
Cement			

Total

\$436.75

Nov. sand.

4.00

12.1 Speedway

4.00

and Eray

~~Nov. sand~~ 12.1

~~4.00~~

Lo Tail

\$444.75

Lo' Aug 1st 1928.

House begun
May 10th 1926

July 8th Finished
Foundation

Aug. 10th Filled
with cement.

Sept. 28th set door
window frames.
(winter)

reset door + window
frames May 3rd.

June 21st ^{11:57} Chaper
laid chimney.
June 25th rafters
laid.

June 23rd moved
to mother's house.

Sept. 2nd moved
back to kitchen shed
room + Lyle Halls
room completed.

Shambhagisting Day

Nov. 19 27

Finished pensterny

July 25th 28 porch

(back) foundation

run. Cupboards
finished.

Aug. 15th - 1928.
Country place
finished.
March 18th 20th 1929.
Woodwork on: (Aby).
March 1931 - Electric
lights. Mr. Bousley etc.

Herman's
Individua
Expense
on horse.

June
1926

July 1926
11th Zilly 26.00
Brick Grady 26.00

1927, Grated down. 1.35

hamp black.

Throat

18th Lime 2.50

blue lime is 2.50

chocolate mortar 4.50

1 Cement 1.75

Chapman .80

Sauld 15.00

July 30th 3.30

1928.

Fire brick 4.80

Free brick 7.50

lime 50

Heart coloring - 1.50

Cement 10 5th 6.50

Donald M. Cement. 8.00

Block machine 5.00

Cement 10 6th 6.90

Molding 1.30

Graded ceiling 1.50

95.25

June 30th
1928

Little midnos 2.00
Arches 1.50
May 30th (Rest) 9.00
Travel (Sail) 2.80
Windows facing
+ stools

Aug 1st
1927

Roofing 24.00
Total \$ 134.55
4.00

\$ 142.55

Aug 1st 1928
Roofing 2.00
Belain

2.75

Shells
Metal lat 1.00

Plaster 60
Stain 30

Rad lumbos 4.70

158.9

July 1st 1928
Pansley Sealant
3 each @ .180

Vol. Cement Freehand +
16 lb 5.00

250 Shingles (Box D) \$ 10.00

2 X 8 in Porch + 4.50

2 X 8 in Freehand 4.00

Gravel Lumber + 5.10

Molding (Box D) 18.85

Plaster + Molding 10.00

Mar 2nd 1929 1.40

Edg. 1929 13.01

Mar 2nd 1929 3.60

Edg. 3.60

Stain + putty 5.00

Mar 2nd 1929 26.11

Edg. 29.17

Mar 2nd 1929 35.00

Edg. 5.00

Mar 2nd 1929 332.88

May 1941. Board fence

\$17.70

April 1939.

Gas stove & tank

1.75

Sept. 1941.

Color Crete & wire for

300.00

July 1936

Electric Pump

July 1936. \$40.50

- motor

\$5.00

Piping material

Black Mt. Rays

Gas pump & pump

Outlets

Sitting down

Gas stove April

& tank. 1939

May 1941. Board fence

Sept. 1941.

Color Crete

Gas stove

Sept 29. 1941.

Electric pump

trailer

brooder

hen house

fence.

farm

1,498.50

1,053.75

328.25

651.85

Started: 48 cents

New part: Bedroom

back porch, breezeway

Garage: July 4, 1945.

Run foundation

July 4.

Cement (20 sacks) 24.00

New lumber (300) 23.80

Cement 12" 8.40

Cement 2" Clear 1.60

Cement mortar 6" 3.60

Blocked Century 93.64

Cement (12 sacks) 8.40

House from Paul Smith 50.00

Circle Price (Sinking) 5.00

Lumber. Capital 39.24

Lumber (15 boards) 15.94

Gravel (John Jones) 40.00

Sand. " " 2.00

Gravel " " 8.00

Cinders (boards) 10.00

Cinders 5.00

Gravel (colored man) 10.00

Sand " " 5.00

2nd who. vacation 8.80

22nd. 1945. 368.42

Roofing (Coburn) 56.90

Oct 21st 15.90

Oct: 22nd 1945. 441.12